1915 b/c Waiver Implementation TimeLine

LME /MCO Tentative Start Dates

0 Phasel
= PBH - AC - Oct. 2011; 5 Cty — Jan. 201230PApr. 2012
= WHN - January 2012
= ECBH - April 2012
o0 Phasell
= SHC - July 2012

= Smoky Mountain -  July 2012

0 Phaselll
= CenterPoint - January 2013
= Durham Center - January 2013
= Eastpointe - January 2013
= Mecklenburg - January 2013
= Pathways - January 2013
= Southeastern Ctr- January 2013

= DHHS begins assignment process of unassigned yernuary 2013
All Implementation and Assignment work to be contgdieby July 2013.

“Responsible Change to Achieve Easy Access, Béwality, Personal Outcomes”



